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OFFICE MEMO

September 12, 2007

To: Commissioner Larry McKee

From: Stevan Spencer, P.E., Executive Director

RE: O.L.D. Monthly status of activities

*
The Corps is still awaiting final 100 year elevations, but is continuing ahead on
Phase 1 projects to address authorized grade elevations.

*
Encroachment survey on east side of 17th Street Canal has been completed by
Corps--information being reviewed.

*
The Corps completed installing gabion baskets behind the Airport's I-wall to
give it stability in the interim.
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The Corps' G"ntraat continues raising the earthen levee on the south side of
GIW'N from Hwy. 47 Bridge to IHNC to authorized grade. (50%complete).

*

*
The London Avenue Canal test was completed to elevation 7.0' under Phase 1
and to elevation 7.0' under Phase 2. Data is in review. Piling will start to be
pulled by today.

The following are activities completed by O.L.D.:

1) Corps issued NTP on LPV-I04 on July 30, 2007, Phase 1; project
scheduled to take 190 calendar days.

2) Signed ROE on LPV-I03 for Phase 1; project scheduled to take 170 calendar
days when started.

3) Signed ROE on LPV-I09 for Phase 1; project scheduled to take 18 months when
started.

4) Signed ROE on LPV-I02 for Phase 1. project scheduled to take 8 months when
started.

5) Next MRL inspections (east and west) on November 8 and 9, 2007.

6) Next Hurricane Levee Inspection scheduled for September 20 and 21, 2007.



7)

8)

9)

10)

11)

cc:

Began repair of Hwy 90 levee after removal of three boats by DEQ at NO east-
Hw-y 90 levee crossing.

Staff attended armoring workshop stake holders meeting at Corps.

Attended DOTD non-transportation advisory Council Meeting, infrastructure
and budgeting.

Continued maintenance and inspection of levees.

Had final inspection of GIWW Levee (north side) from IHNC to Hwy. 47 (Paris
Road Bridge). Needs cut back for further inspection.

President Timothy Doody
Commissioner John Barry
Fran Campbell, Interim Regional Director




