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LPV 142 – Levee Enlargement 
 
 
Description: This work includes raising the earthen levee from the IHNC to Paris Rd. to 
the pre-Katrina authorized height. 
 
 
Status: The work in the original scope is 82% complete.  There have been some weather 
delays, but we expect to have this reach complete by April 15, 2008.  Recent borings and 
CPTs have confirmed that there is unsuitable material in the reach between stations 
121+00 and 135+93.  The levee in this area will be degraded to elevation +9.0, and the 
area will be rebuilt with suitable clay material to elevation +15.0.  This reach is scheduled 
to be complete by May 15, 2008.   
 
1. Construction:  
  
 
 Project:   Estimated Costs  Contract Award 
 LPV 142       $2,500,000 - $3,000,000  10 June 2007 
  
 
 
2. Inspection Summary:   
 
 
Issues: Sandy material was discovered in existing sections of this project. 
 
 
Comments: The floodwalls and floodgates are not addressed in this project.  The Corps is 
continuing to investigate various methods of providing interim protection along the 
IHNC corridor.  Methods may include installing plates on the floodwalls/floodgates to 
attain the authorized elevation or construction of a temporary gate at the GIWW – 
MRGO confluence.  This work is in Orleans Levee District. 
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LPV 148.01 – Verret to Caernarvon Levee   

 
 
Description:  This work includes raising about 8 miles of earthen levee back up to pre- 
Katrina authorized elevation.  Existing elevations are 2 to 3 feet below authorized 
heights. 

 
 
Status: 
 
 
1. Construction:  Odebrecht Construction Company currently working this project.  
Approximately 10% complete.  Construction scheduled for completion January 2009.  
Recent progress has been slowed due to rainy weather. 

 
Project:   Estimated Costs  Contract Award 

 LPV 148.0-1   $42,000,000       January 2008 
 
 

2. Ispection Summary: 
 

 
Issues: None at this time. 

 
 
Comments: The floodgates at LA 46, LA 300, LA 39, the railroad gate in Caernarvon, 
and the floodwalls at Drainage Pump Station No. 8 and in Caernarvon are not included in 
this project.  Work at these locations has been deferred to 100 year protection projects. 
Contractor has been notified by LBBLD that he must submit a permit request if he 
intends to use the bridge at PS #8 as part of the haul route. 
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LPV 144 Bayou Dupre Control Structure 

 
 
Description:  This Structure will be reconstructed as a new structure to meet the 100 year 
design criteria. 

 
 
Status:  A Request for Proposal has been issued to Bioengineering-Arcadis to develop 
plans and specifications (P&S) for the replacement of the Bayou Dupre control gate.  
Their proposal was received and negotiations are scheduled for 15 April 08. 

 
 
1. Construction:   Has not yet begun.  P&S Award scheduled for April 15, 2008 and will 
cost $7,000,000. 
                                                                         
 
 

Project:   Estimated Costs  Contract Award 
 LPV 144   $65,000,000                             Q 1 2009 

 
 
2.  Inspection Summary 
 
 
Issues: None at this time 
  
 
Comments: It is unknown at this time what the local matching fund requirements will be. 
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LPV 145 (STB 04)  
 

Description:  Rut, Rill, and Hog Damage Repairs on levee reach between Bayou 
Bienvenue and Bayou Dupre 
 
Status: MVM (Memphis District) Hired Labor crews have approx. 2 miles dressed & 
ready for seeding, starting on the downstream end working upstream.  Approx. 1500 CY 
of material has been barged in & placed in washes & sand pockets. Completed areas were 
scheduled to be fertilized and seeded last week.  This work is expected to be complete by 
June 2008. 
 
 
1. Construction:  No Changes.  All original construction work is 100% Complete. 
 

Project:   Estimated Costs  Contract Award 
LPV 145 (STB 04)                             $3,500,000 
 
 
2. Inspection Summary 
 
 
Issues: 
  
 
Comments:  
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LPV 145 
 
 
Description:  LPV 145 Bayou Bienvenue to Bayou Dupre Reach.  This work includes 
raising this approx. 6 mile reach of levee to meet the 100 year elevation requirements.  It 
will probably require additional ROW. 
 
 
Status:  An Engineering Alternatives Report (EAR) is currently being developed.  An 
interim report, outlining the selected recommendations for each reach, was submitted to 
the Corps on 31 March 2008.  That report is currently under review by the Corps and 
other stakeholders.  These recommendations will be the basis for scope of work for the 
plans and specifications.  P&S scheduled to begin May 2008 and will cost $15,000,000. 
 
1.  Construction: 
 

 
Project:   Estimated Costs  Contract Award 

 LPV 145  currently under development  Q 1 2009 
 
 
2. Inspection Summary: 
 
 
Issues: Funding 
 
 
Comments: These projects are funded through the 4th Supplemental Appropriation and 
subsequent Congressional Appropriations. Total required funding is not yet in place.   
Current legislation requires matching funds from local sponsors.  The magnitude of the 
local match will far exceed local sponsor resources. Right-of-Way acquisition could be a 
long and expensive process. 
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LPV 146 
 
 
Description:  Bayou Dupre to Verret Reach.  This work includes raising this approx. 9 
mile reach of levee to meet the 100 year elevation requirements.  It will probably require 
additional ROW 
 
 
Status:   An Engineering Alternatives Report (EAR) is currently being developed.  An 
interim report, outlining the selected recommendations for each reach, was submitted to 
the Corps on 31 March 2008.  That report is currently under review by the Corps and 
other stakeholders.  These recommendations will be the basis for scope of work for the 
plans and specifications. P&S scheduled to begin May 2008 and will cost $18,000,000. 
 
1.  Construction: 
 
 

Project:   Estimated Costs  Contract Award 
 LPV 146  currently under development                Q 1 2009 
 
 
2. Inspection Summary: 
 
 
Issues: Funding 
 
 
 
Comments:  These projects are funded through the 4th Supplemental Appropriation and 
subsequent Congressional Appropriations. Total required funding is not yet in place.   
Current legislation requires matching funds from local sponsors.  The magnitude of the 
local match will far exceed local sponsor resources. Right-of-Way acquisition could be a 
long and expensive process. 
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LPV 147 
 
 
Description:  Floodwall and Floodgates at Bayou Rd 
 
 
Status:  An Engineering Alternatives Report (EAR) is currently being developed.  An 
interim report, outlining the selected recommendations for each reach, was submitted to 
the Corps on 31 March 2008.  That report is currently under review by the Corps and 
other stakeholders.  These recommendations will be the basis for scope of work for the 
plans and specifications. P&S scheduled to begin May 2008 and will cost $7,500,000. 
 
1.  Construction: 
 
 

Project:   Estimated Costs  Contract Award 
 LPV 147  currently under development               1Q 2009 
 
 
2. Inspection Summary: 
 
 
Issues: Funding 
 
 
Comments: These projects are funded through the 4th Supplemental Appropriation and 
subsequent Congressional Appropriations. Total required funding is not yet in place.   
Current legislation requires matching funds from local sponsors.  The magnitude of the 
local match will far exceed local sponsor resources. Right-of-Way acquisition could be a 
long and expensive process. 
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LPV148.02  

 
 
Description:  Verret to Caernarvon Reach.  This work includes raising this approx. 8 mile 
reach of levee to meet the 100 year elevation requirements.  It will probably require 
additional ROW. 
 
 
Status:  An Engineering Alternatives Report (EAR) is currently being developed.  An 
interim report, outlining the selected recommendations for each reach, was submitted to 
the Corps on 31 March 2008.  That report is currently under review by the Corps and 
other stakeholders.  These recommendations will be the basis for scope of work for the 
plans and specifications. P&S scheduled to begin May 2008 and will cost $10,000,000. 
 
 
1.  Construction: 
 
 

Project:   Estimated Costs  Contract Award 
 LPV 148.02  currently under development               1Q 2009 
 
 
2. Inspection Summary: 
 
 
Issues:  Funding 
 
 
Comments:  These projects are funded through the 4th Supplemental Appropriation and 
subsequent Congressional Appropriations. Total required funding is not yet in place.   
Current legislation requires matching funds from local sponsors.  The magnitude of the 
local match will far exceed local sponsor resources.  Right-of-Way acquisition could be a 
long and expensive process. 
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LPV 149 

 
 
Description:  Caernarvon Floodwall.  This work includes raising the floodwall and 
floodgates to the 100 year elevation requirement.  Additional ROW and possible 
realignment may be required. 
 
 
Status:  An Engineering Alternatives Report (EAR) is currently being developed.  An 
interim report, outlining the selected recommendations for each reach, was submitted to 
the Corps on 31 March 2008.  That report is currently under review by the Corps and 
other stakeholders.  These recommendations will be the basis for scope of work for the 
plans and specifications. P&S scheduled to begin May 2008 and will cost $5,000,000. 
 
 
 
1.  Construction: 
 
 

Project:   Estimated Costs  Contract Award 
 LPV 149           under development  1Q 2009 
 
2. Inspection Summary: 
 
 
Issues:  Funding 
 
 
Comments:  These projects are funded through the 4th Supplemental Appropriation and 
subsequent Congressional Appropriations.  Total required funding is not yet in place.   
Current legislation requires matching funds from local sponsors.  The magnitude of the 
local match will far exceed local sponsor resources. Right-of-Way acquisition could be a 
long and expensive process. 
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Back Levee Preliminary Study for  100 Year Protection – Task Order  No. 15 

 
 
Description: This is an investigative study conducted by USACE to determine the 
feasibility of incorporating the non-federal local levee system into the federal levee 
system to achieve 100 year level of protection. 

 
 
Status:  Continue to investigate the feasibility of incorporating the back levee into the 
Federal system.  The time required to secure Congressional approval and funding, 
additional surveys and borings, and to complete final designs indicate that the back levee 
option may be more appropriately pursued as a long term solution to providing an 
increased level (greater than 100-yr) protection. 

  
1.  Construction:  Cost will be developed if the determination is made to purse further for 
the 100-yr level of protection 
 
 

Project:   Estimated Costs  Contract Award 
Task Order No. 15           under development 
 
 
2. Inspection Summary: 
 
 
Issues:  None at this time. 
 
Comments: 
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SBPS-01 – Design Build Pump Stations 2, 3 &  5 

 
 
Description: This work includes the rebuilding of Drainage Pump Station Nos. 2 and 3, 
and a major rehabilitation of Drainage Pump Station No. 5.  All pump and drive units will 
be replaced.  New engine rooms will be constructed above the back levee elevation for 
Pump Stations 2 and 3.  The drive units at Pump Station No. 5 will be supported on steel 
framework above existing floor level. 

  
 
Status:  Design Build Contract was awarded in early June. Submittals are now coming in 
from the Design/Build Contractor for Engineering Review. 
 
 
1.  Construction:  Estimated 25% Complete Project Completion Date is estimated for 
August 2008 
 
 

Project:   Estimated Costs  Contract Award 
SBPS-01 

 
 
2. Inspection Summary: 

  
 
Issues: We have had problems with the preliminary pump and drive unit submittals.   

 
 
Comments:  DB Contractor remains confident of estimated completion date. 
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DSR 087-05-010K Back Levee Canal Reach 1  (NRCS) 
 

 
Description:  This work includes the removal of silt and debris from the Back Levee 
Canal from Verret to Toca. 

 
 
Status:   
 
 
1.  Construction:  Under construction.  Projected completion date 5-9-2008. 
Project is 82% complete as of 4-5-2008.   
 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-010K 
 
 
2. Inspection Summary: 
 
 
Issues:  None at this time. 
 
 
Comments: 
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DSR 087-05-070K Back Levee Canal Reach 2  (NRCS) 

 
 
Description:  This work includes the removal of silt and debris from the Back Levee 
Canal from Toca to the Violet Canal. 

 
 
Status:  
 
 
1.  Construction:  Under construction. Projected completion date 4-18-2008. 
Project is 90% complete as of 4-5-2008. 
 

 
Project:   Estimated Costs  Contract Award 

DSR 087-05-070K 
 
 
2. Inspection Summary: 

 
    

Issues:  None at this time. 
 

 
Comments: 
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DSR 087-05-067K For ty Arpent Canal Reach 2  (NRCS) 

 
 

Description: This work includes the removal of silt and debris from the Forty Arpent 
Canal from Drainage Pump Station 7 to the Debouchel Canal. 
 
Status: Notice to Proceed issued on December 6, 2007. 
    
1.  Construction:  Under construction. Projected completion date 3-16-2008. 
Project is 99% complete as of 4-5-2008. 
 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-067K 
 
 
2. Inspection Summary: 
 
 
Issues: St. Bernard Parish Government (SBPG) has undertaken the construction of a new 
Sewer Force Main paralleling and adjacent to the 40 Arpent Canal.  The Force Main 
work location conflicts with the construction easement required for this canal cleaning 
project.  We will have to coordinate the start of this project with the Parish and their 
Contractor to avoid potential conflicts. 
 
 
Comments:
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DSR 087-05-068K and 069 K  For ty Arpent Canal Reaches 3 &  4  (NRCS) 

 
 
Description: This work includes the removal of silt and debris from the Forty Arpent 
Canal from Debouchel Canal to Drainage Pump Station 4. 

 
 
Status: Completed and signed off on 5 March 08 

  
 
1.  Construction: 
 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-068K and 069 K   
 
 
2. Inspection Summary: 
 
 
Issues:  None at this time. 

 
 
Comments:  Reaches 3 & 4 have been combined into a single project. 
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DSR 087-05-013K  Twenty Arpent Canal  (NRCS) 

 
 

Description: This work includes the removal of silt and debris from the entire length of 
the Twenty Arpent Canal. 

 
 
Status: 
 
 
1.  Construction:  Under construction. Projected completion date 12-28-2007. Project is 
95% complete as of 4-5-2008. Final dressing of the spoil is currently underway. 
 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-013K   
 
 
2. Inspection Summary: 
 
 
Issues: Contractor running beyond scheduled completion 

 
 
Comments:  This is a critical project. 
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DSR 087-05-054K  Bluebird Ditch  (NRCS) 

 
 
Description:   This work includes the removal of silt and debris from the Bluebird Ditch. 

 
 
Status: Plans and Specs are complete. Plans have been posted for permits. 

  
 
1.  Construction:  Plans and specifications complete. Projected construction start May 
2008 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-054K         May 2008 
 
 
2. Inspection Summary: 
 
 
Issues: NRCS stated funding may be an issue.   
 

 
Comments:
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DSR 087-05-058K  Ar tillary Ditch  (NRCS) 
 

 
Description: This work includes the removal of silt and debris from the Fortification 
Canal (Artillery Ditch). 
 
 
Status: Plans and Specs are complete.  Plans have been posted for permits.  
  
 
1.  Construction:  Plans and specifications complete. Projected construction start May 
2008 
 
 

Project:   Estimated Costs  Contract Award 
DSR 087-05-058K         May 2008 
 
 
2. Inspection Summary: 
 
 
Issues: NRCS stated funding may be an issue.   
 
 
Comments: 

 
 

 
 
 
 
 


