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East Jefferson Levee District Status Report 
October 2009  

 
East Jefferson Levee District LPV 27 26 
 
The hurricane protection levee system is divided into five Reaches along Lake 
Pontchartrain, plus the East Return Levee on the 17th Street Canal and the West 
Return Levee on the St. Charles Parish Line.  (Map of the East Jefferson Levee 
District is attached.) 
 
LPV 27 26 WRL 
Description: 
The West Return Levee is located along the St. Charles Parish Line in Kenner and is 
comprised of floodwalls, earthen levees and floodgates.  The earthen levees in this 
section are at the south end of the section surrounding the airport runway.  This section 
was elevated in the spring of 2005 by the Louis Armstrong International Airport, to the 
pre-Katrina design elevation of 12’ plus 2’ of overbuild, or a total of 14’, to account for 
subsidence.  The sheetpile I-wall at the corner of the West Return levee wall and the 
airport runway extension that ties in to the earthen levee section were replaced with 
deeper, stronger 60’ sheeting.  The earthen berms along these sheetpile I-walls were 
enlarged and reinforced with concrete slope paving to provide additional stability and 
improve scour protection.   
Construction: 
The East Jefferson Levee District assisted the Corps’ Memphis hired labor crew with 
modifications made to the earthen berms at the south end of the West Return levee to 
provide additional stability and improve drainage. A 1,500’ section of I-wall along the 
West Return levee at Vintage, which was sinking and leaning, was reinforced with 60’ 
sheetpile, which was strengthened further with an enlarged berm and concrete slope 
paving to prevent scour.  Phase 2  100-year protection of the earthen levees surrounding 
the airport runway is scheduled for a 1st Quarter, 2010 award with completion in the 3rd 
Quarter of 2010.  The West Return levee floodwall will be divided into North and South 
segments.  Both segments are scheduled for a 1st Quarter 2010 award with anticipated 
completion in the 3rd Quarter of 2011.        
Inspection:   
Issues:  None 
 
LPV 27 26 R1 
Description: 
The Reach 1 levee is located between the Duncan Canal in Kenner and the St. Charles 
Parish Line and is comprised of floodwalls, earthen levees and floodgates.  The earthen 
levees in this section were elevated in Phase 1 to the pre-Katrina authorized design 
elevation of 16’ plus 1’ of overbuild, to a total of 17’, to account for subsidence. The Re-
curve I-wall at the St. Charles Parish line and the I-walls that tie the Duncan Canal Pump 
Station into the earthen levees were improved with interim protection.  The earthen berms 
along these I-walls were enlarged and reinforced with concrete slope paving to provide 
additional stability and to improve scour protection.   
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Construction:  
The project to build the breakwater designed to protect the Duncan Canal Pump Station is 
underway and should be completed in the 2nd Quarter of 2010.  The awards for the 
construction of the Duncan Canal Pump Station fronting protection and for the 
replacement of the I-wall tie-ins are currently scheduled for a 3rd Quarter 2009 award 
with a projected completion date in  2013.  Phase 2 100-year protection project for the 
Reach 1 earthen levees has been awarded and should be completed by the 2nd Quarter of 
2010.     
Inspection: 
Riprap is needed along the shoreline.      
Issues: 
None   
 
LPV 27 26 R2 
Description:   
The Reach 2 levee is located between the Elmwood Canal in Metairie and the Duncan 
Canal in Kenner and is comprised of floodwalls, earthen levees and floodgates.  The 
earthen levees do not meet the Corps’ current stability requirements.  The earthen 
sections that are deficient in height have been elevated 3’ using HESCO baskets filled 
with sand.    Older sheetpile I-walls were replaced with deeper, stronger 60’ sheeting on 
the west side of the Elmwood Canal.   The I-walls at the Williams Blvd. roadway 
floodgates and the I-walls that tie in the Duncan and Elmwood Canal Pump Stations to 
the earthen levees were improved with interim protection.  The earthen berms along these 
I-walls were enlarged and reinforced with concrete slope paving to provide additional 
stability and to improve scour protection.   
Construction: 
It appears at this time that the levee can be lifted to provide 100 year protection and 
qualify the new design criteria with a straddle that does not involve degrading the 
existing levee or shifting the levee alignment.  The bike path may be impacted.    The 
construction for this project is underway and should be completed in the 2nd Quarter of 
2010.  Contracts for the Elmwood Canal pump station fronting protection and for the 
replacement of the I-wall tie-ins are currently scheduled for a 3rd Quarter 2009 award 
with a projected completion date in the 3rd Quarter of 2011.  The Williams Boulevard 
floodgate is currently scheduled for a 3rd Quarter award with projected completion in the 
1st Quarter of 2010.   
Inspection: 
Riprap is needed along the shoreline.   
Issues:  None 
 
LPV 27 26 R3 
Description:  
The Reach 3 levee is located between the Elmwood Canal in Metairie and the Suburban 
Canal in Metairie and is comprised of floodwalls and earthen levees.  The earthen levees 
in this section were elevated during Phase 1 to the pre-Katrina authorized design 
elevation of 16’ plus 1’ of overbuild, to a total of 17’, to account for subsidence. Older 
sheetpile I-walls were replaced with deeper, stronger 60’ sheeting on the east side of the 
Elmwood Canal and the west side of the Suburban Canal.  The I-walls that tie in the 
Elmwood and Suburban Canal Pump Stations to the earthen levees were improved with 
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interim protection.  The earthen berms along these I-walls were enlarged and reinforced 
with concrete slope paving to provide additional stability and to improve scour 
protection.   
Construction: 
A construction contract for the Suburban Canal Pump Station fronting protection and for 
the replacement of the I-wall tie-ins is currently scheduled for a 3rd Quarter 2009 award 
with a projected completion date in the 3rd Quarter of 2011.  The construction for the 
Phase 2 100-year protection is underway and should be completed in the 2nd Quarter of 
2010.      
Inspection: 
Riprap is needed along the shoreline.       
Issues:   
None.         
 
LPV 27 26 R4 
Description: 
The Reach 4 levee is located between the Suburban Canal in Metairie and Causeway 
Blvd. in Metairie and is comprised of floodwalls and earthen levees.  The earthen levees 
in this section were elevated in Phase 1 to the design elevation of 16’ plus 1’ of 
overbuild, to a total of 17’, to account for subsidence.  Older sheetpile I-walls were 
replaced with deeper, stronger 60’ sheeting on the east side of the Suburban Canal.   The 
I-walls that tie in the Causeway bridge structure and the Suburban Canal Pump Station to 
the earthen levees were improved with interim protection.  The earthen berms along these 
I-walls were enlarged and reinforced with concrete slope paving to provide additional 
stability and to improve scour protection.   
Construction:  
Phase 2 100-year protection is scheduled for a 3rd Quarter 2009 award with a projected 
completion date in the 2nd Quarter of 2010.     
Inspection:  The repairs to the Causeway crib wall are complete.         
Riprap is needed along the shoreline.    
Issues:  None 
 
 
LPV 27 26 R5  
Description: 
The Reach 5 levee is located between Causeway Blvd. in Metairie and the 17th St. Canal 
to the Orleans Parish Line and is comprised of floodwalls, earthen levees and floodgates.  
The earthen levees are about 2’ low.  To provide interim protection until the permanent 
levee project can be constructed, the earthen sections were elevated 3’ using HESCO 
baskets filled with sand.  The construction contract for the permanent lift was awarded in 
the 4th Quarter of 2008.  The I-walls at the Bonnabel Blvd. roadway gates and the I-walls 
that tie in the Bonnabel Canal Pump Station to the earthen levees have been improved 
with interim protection.  The earthen berms along these I-walls have been enlarged and 
reinforced with concrete slope paving to provide additional stability and to improve scour 
protection.     
Construction: 
The lift for this levee section is in progress and will elevate the Reach to 16.5’ with 10’ 
crowns.   This lift will bring the levee section to 100-year protection and satisfy the new 
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design criteria.  The construction of the breakwater designed to protect the Bonnabel 
Canal Pump Station is underway and should be completed in the 4th Quarter of 2009.   
The Bonnabel Boulevard floodgate and wall project is scheduled for a 3rd Quarter 2009 
award with projected completion in the 1st Quarter of 2010.  The awards for the 
construction of the Bonnabel Canal Pump Station fronting protection and for the 
replacement of the I-wall tie-ins are currently scheduled for a 3rd Quarter 2009 award 
with a projected completion date in 2013.  
Inspection:   
Riprap is needed along the shoreline.   
Issues:  None 
 
LPV 27 26 ERL  
Description: 
The East Return Levee is located between the Hammond Highway Bridge and Pump 
Station 6 along the 17th St. Canal and is comprised of floodwalls, earthen levees and 
floodgates. Post-Katrina interim closure gates and temporary pumps were constructed at 
the lakefront outfall of the 17th Street Canal to eliminate the risk from lake waters filling 
the canal and causing failure of the canal walls as happened during Katrina.  This interim 
protection will remain in place until a permanent structure can be installed.    
Construction:   
The Corps is beginning investigation surveys and borings for the permanent pump 
station.    
Inspection:   
Erosion and nutria burrowing along the canal bank is being monitored.     
Issues:  The tree and fence project along the 17th Street Canal is complete.            
 
LPV 27 26 MRL 
Description: 
The Mississippi River Levee is located between the Orleans Parish Line and the St. 
Charles Parish line and is comprised of earthen levees only. The levees are constructed 
between an elevation of 24.5’ and 26.5’.   
Construction:  The Corps has not yet provided information for the upcoming Mississippi 
River Levee lift.  The bike paths will be replaced because they serve as an access road for 
routine inspections and emergency responses.   
Inspection:  Good 
Issues:  The Corps and the levee district will be compiling an inventory of trees within 6’ 
of the toe of the levee that will need to be removed.       
 
 
LPV 27 26 Special Issues  
 
Shoreline Protection 
The levee district has contracted with Burk-Kleinpeter, Inc. to replace the shoreline rock 
lost during Hurricane Katrina.  This approximately $9 million project being funded by 
FEMA was awarded July 17, 2008, and will hopefully be completed before the end of 
2010.  BKI is coordinating this project with the Corps and the Lake Pontchartrain Basin 
Foundation.     
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