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LPV Mitigation at Manchac 
Wildlife Management Area
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LPV Pre-Katrina 
(Manchac Shoreline Protection)
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Authority

• 1965 Lake Pontchartrain and Vicinity

• 1988 LPV Mitigation Study and EIS

• 2006 Public Law 109-148 (3rd

Supplemental)
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Manchac WMA Shoreline
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Project Components
Shoreline Protection

• The non-continuous rock breakwaters will be raised and linked to 
provide continuous rock breakwaters.  

• Approx. 5 miles of rock breakwater shoreline protection 

Marsh Creation

• Containment dike on Lake Pontchartrain shoreline will remain in place. 

• Hydraulic dredging for marsh creation fill. Two lake borrow areas, 
located ~2,400 feet from breakwaters. The project will dredge 806,000 
cubic yards of material to create 110 acres of marsh. 
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Status and Schedule

• NEPA Document Public Review October 15, 2010
• NEPA Document Approval November 15, 2010
• PIR Completion* November 15, 2010
• Design Completion November 15, 2010
• Construction Start July 2011
• Construction Completion August 2012

*PIR will be signed to MVD for approval after the EA is signed by the Commander


